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The Challenge

Maintaining business growth 
and consistent profits is a 
struggle for any business, but 

none more so than for companies in 
the construction industry.  However, 
there are steps contractors can take 
to increase their profits and grow their 
businesses − even in challenging eco-
nomic times. It starts with job costing - 
the process by which a contractor uses 
historical data from completed projects 
to determine their company's ability to 
perform installations.  

Mistakes during a construction project 
are easy to make, but the silver lining 
to those mistakes is what we learn 
from them and how we use that knowl-
edge to improve practices. Knowing 
exactly how your company performs 
against estimated labor and materials 
for a project is key to understanding 
the impact of budgeted versus actual 
costs. That is the very definition of job 
costing. 

This White Paper defines the steps of 
a proven process that, when applied to 
every project, will return control of the 
bottom line to contractors. Full-Cycle 
Job Costing is the secret to maintain-
ing and even increasing profits that 
support sustainable business growth,   
no matter what the larger macro-eco-
nomic conditions may be like.

Full-Cycle Job Costing:
The key to higher profits and sustainable 
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The Solution

Due to the  intricacies of Full-Cycle 
Job Costing, it is critical to have a fun-
damental process in place to execute 
projects efficiently and consistently 
from start to finish. A key element to 
that success is following a process 
that begins with a detailed, accurate 
estimate that provides critical job 
documentation, specifications, and 
correspondence to project managers, 
allowing them to make quick and 
effective decisions during the con-
struction process.

This flow of information from the 
estimator to the project manager will 
help save the contractor valuable time 
by having a comprehensive estimate 
against which they can measure and 
track the actual costs of the project.

However, moving information from 
estimating to project management isn't 
the only step that will give a contractor 
the information they need to determine 
true job costs. There's another key 
element in the process that, when 
missing, will cause contractors to fall 
short on their ability to maintain or 
increase profits. 
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Est imat ing  –  Pro ject Management

tasks that represent only 20 percent  
of the risk. A comprehensive estimat-
ing program lets the estimator quickly 
and effectively compile a bill of mate-
rials (BOMs) and labor costs, which 
can then free up valuable time to fully 
address a project’s risks, make ad-
justments for those risks, and to find 
competitive cost savings through value 
engineering.

A contractor’s ultimate success will be 
affected by their ability to alleviate 
the risk on labor, as well as being able 
to fully  verify all project documents, 
correspondence, and communications.
The process of Full-Cycle Job Cost-
ing starts with the estimate. Accurate 
BOMs  and labor budgets are the 
core elements of an estimate, and 
the documentation that backs up that 
information is critical, because contrac-
tors only get paid for the work they 
document. BOMs includes labor hours, 
price breakouts, alternate prices, unit 
prices, addendums, specifications, 
project drawings, project documents, 
change notices, and the list goes on. 
But, where does a contractor find the 
time to do all this documentation? 

A comprehensive estimating program
gives the estimator the ability to 
generate a more consistent, accurate 
estimate that includes all critical project 
information and documentation that 
can be easily and instantly accessed by 
any department within the contractor’s 
organization.
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Four-STepS To Full-CyCle Job CoSTing  
Full-Cycle Job Costing is a four-step process by which the project manager 

provides feedback to the estimators with statistics that measure the 
company’s actual ability to perform the work as it was estimated. 

Those results and statistics are then implemented and used 
to improve estimating accuracy. Missing this vital step in 

the project’s life cycle is what causes contractors to 
repeat the same mistakes again and again, jeopar-

dizing valuable profits that support sustainable 
business growth. 

Step 1: 
Start with a Complete and 
Comprehensive estimating
program

The estimate is at the center of Full-
Cycle Job Costing. To effectively 
manage a project, a detailed budget is 
critical for measuring estimated costs 
versus the actual costs at any point 
during the project, and that's what an 
accurate estimate provides.

A formal estimating system will help 
produce more accurate and consistent 
estimates. This is especially critical in 
today’s market when allotted estimat-
ing time has become shorter while 
the projects have become far more 
detailed. Estimates can be required in 
almost any breakdown combination of 
base prices, alternate prices, itemized 
prices, unit prices, etc. Contractors are 
faced with less time to complete a 
detailed estimate that has accounted 
for cost, schedule, and risk. Today, just 
getting the estimate completed is a 
challenge, leaving little − if any − time 
to properly understand the potential 
risks on a project. When a project 
starts to lose money, it is typically 
because the labor costs have  gone 
over budget. 

To mitigate the potential impact of 
labor costs, the first challenge, as men-
tioned above, is just having enough 
time to investigate  all potential areas 
of risk. Getting past the 80/20 rule is 
a fundamental initial step. An estima-
tor does not want to spend 80 percent  
of their estimating time working on 
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Step 2: 
Handing the estimated Job 
to project Management

The next step in Full-Cycle Job Cost-
ing is when the estimator hands off 

the estimate − including all 
job-related documents and 
correspondence − to the 
project manager (PM). That in-
formation will give the PM full 
and complete insight into the  
estimator’s intentions for the 
project. Transferring the esti-
mate, with all of its documenta-
tion, quickly and seamlessly are 

the keys for successful project man-
agement. Accomplishing this transfer 
has to be easy and efficient. Having 
an estimating program that seam-
lessly integrates the estimate with a 
complete project management system 
makes this data transfer easy, efficient, 
and fast − a process that contractors 
are more likely to embrace in place of 
manual information exchanges. Project 
management software automatically 
tracks the percentage of completion 
for the project based on a schedule 
of values and provides  accurate in-
formation  that  maximizes the project 
manager's time  while quickly getting 
the invoice into their customer's hands.
  

Step 3: 
use Technology for Complete 
project Management and 
Communication

A complete project management soft-
ware program lets contractors manage 
their projects using Gantt charts that 
are populated with project data based 
on the breakdowns in an estimate.  
BOMs are separated by project tasks, 
ready for the contractor to create and 
track purchase orders. Labor can be 
scheduled and project milestones, 

submittals, and change orders can also 
be easily tracked. 

Project management software should 
include tools that are designed specifi-
cally to track and compare budgeted 
costs against actual costs at any point 
during a project's life cycle. As the 
project moves forward, the software 
should have the capability of provid-
ing valuable statistics and probabilities 
based on the project’s performance 
to date. Productivity can be measured 
against the budget for any installation. 
The project manager should be able to 
monitor the impact that productivity is 
having on the overall project in terms of 
a projected completion date. 

Today's technologies give businesses 
the tools they need for instant data 
sharing that results in greater produc-
tivity. Field technicians can now submit 
daily work reports and timecards via 
any mobile device, eliminating redun-
dant data entry steps and the need 
to print and physically deliver paper 
versions of project documents to the 
office.

Companies that provide Software as 
a Service (SaaS) offerings allow users 
to operate in a virtual cloud by giving 
24/7 remote access to job files for 
faster, easier, and more efficient 
collaboration of project data and per-
sonnel between the field and the office.
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continue to make money on some jobs 
but lose money on others – a classic 
roller coaster effect that negatively 
impacts the bottom line and significant-
ly stunts business growth.

Feedback from the project manager 
to the estimator − detailing how the 
company is performing against their 
estimated costs − is the last element 
in the process of full-cycle job costing 
that is the most critical but is often the 
most overlooked.

How Conest Software 
Systems Addresses 
Full-Cycle Job Costing 

ConEst Software Systems provides  
electrical and low voltage contractors 
with robust and proven estimating 
(IntelliBid) and project management 
(JobTrac) software solutions that are 
designed specifically to address the 
need for, and complete the process 
of, Full-Cycle Job Costing.

ConEst’s JobTrac Project Manage-
ment software automatically hands 
back completed project information 
to the company’s IntelliBid Estimating 
software program, and that information 
is used to correct and improve existing 
estimates before they are presented 
to the customer. 

Step 4: 
Closing the loop and
Completing the process for 
Full-Cycle Job Costing

The project is completed, and it’s on to 
the next one, right? When the project 
makes money, it's easy to move on 
without paying close attention to areas 
that could have been improved upon 
during the project's life cycle. Compar-
ing the project's performance and final 
results against the original bid will help  
a contractor learn from that history and 
will improve their estimating accuracy. 
For example, by using historical data 
from completed projects, full-cycle job 
costing can tell a contractor that they 
consistently beat their estimated instal-
lation time by a factor of, let's say, 15-

20 percent when running 
large feeders; or that they 
might consistently fall be-
hind by a factor of 12 per-
cent when they run branch 
wiring in a commercial 
building. Every contractor 
is unique in their ability to 
perform an installation. Full-
Cycle Job Costing is what 
helps a contractor know 
what their own ability and 

unique labor factor is for performing 
work consistently over time. Knowing 
their company's unique performance 
benchmarks is what gives contractors 
a significant advantage when bidding 
against their competition. 
   
Knowing this detailed information is 
valuable to any contractor, but the time, 
effort, and means to compile and cor-
rect this information for each project 
can become time consuming and 
cumbersome unless there are auto-
mated tools in place to streamline the 
job-costing process.  Without proper 
job costing methods, your business will 
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Each contractor is different, and their 
ability to perform consistently over time 
will vary. ConEst has developed an 
innovative method within its products 
that performs similar to a scorecard 
system that allows each contractor to 
measure their own success based on 
their jobs and their company's own 
unique ability to perform. The strong 
link between estimating and project 
management is a vital part of the suc-
cess for any contractor. 

Using ConEst IntelliBid will help you 
generate more accurate, competitive 
estimates, while employing ConEst 
JobTrac Project Management software  
 will help you effectively and 
    efficiently manage   
         your projects.

ConCluSion
The key to generating consistent 
profits that result in sustainable 
business growth is the comprehensive 
process of Full-Cycle Job Costing and 
is accomplished only by completing 
the communications loop between 
estimating and project management. 

Full-Cycle Job Costing is a time-
consuming process, but the innovation 
found in ConEst IntelliBid and ConEst 
JobTrac streamline the process for the 
estimator and project manager giving 
them the ability  to communicate per-
formance and to build historical project 
data that is used to determine their 
company’s unique ability to perform 
installation tasks.  

Knowing this simple equation will have 
a profound and positive impact on what 
matters most to a company’s success:  
steady profits and the accompanying 
growth of the business.

For more information, please 
call 1-800-662-7687, or request an
online product demonstration

Intel l iBid
Est imat ing Software 

by ConEst

With a seamless integration between 
these two highly reliable programs, you 
will have information at your fingertips 
that will provide you with the historical 
data you need to know how your com-
pany will perform on similar projects in 
the future. 

How important is Closing 
This Vital loop to you as 
a Contractor?

Exclusive provider of the only fully bi-directional 
integrated suite of estimating and project 
management software.
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JobTrac
Project Management 
Software by ConEst

Full-Cycle Job Costing

www.conest.com/marcom/jobtrac/laborfactor/

